
 

 

 

 

 

PIONEER COURTHOUSE SQUARE RENOVATION PROJECT 

Past Construction Updates 

March 24, 2017 
Lane Closure Change: In response to a 
desire to restore foot traffic at the Square 
on the east side of SW Broadway, crews 
have created a new footpath. To safely 
accommodate this, the east traffic lane on 
SW Broadway will be closed around the 
clock until the project is complete, and the 
original sidewalk will also be off-limits (see 
map below).  
 

Structural Work: In the mechanical room, 
crews will begin installing structural 
reinforcements.  
 

Restroom Slab: Crews have finished demolition of the concrete slab underneath the restroom, 
and plan to install the new slab this week. 

 
March 17, 2017 
 

Restroom work: Crews have wrapped up 
demolition of the old restrooms and will be 
removing the concrete slab underneath it 
soon. 
 

Waterproofing: If weather permits, crews will 
begin to install the new waterproof 
membrane to prevent water intrusion in the 
tenant-occupied space underneath the 
Square’s upper tier. 
 
Mechanical room demolition: In order to install 
new structural reinforcements, the concrete 
slab under the mechanical room will be 
removed soon. 



 

 

 

March 10, 2017 
Bricks and waterproofing: Most of the bricks 
and the waterproof membrane under the 
bricks have been removed in the area where 
crews have been working. Weather 
permitting, crews plan to install the new 
waterproof membrane this week. This 
membrane will be poured in the form of a hot 
liquid rubber.  
 

Mechanical room demolition: The concrete 
slab under the Square’s mechanical room is 
being removed so that new plumbing can be 
installed underneath it.  
 

Restroom demolition: Crews will continue 
demolition of the current restrooms to make 
room for new all-user single-stall restrooms. 

 

March 3, 2017  

Water feature: Pieces of granite from the 
large water feature near the visitor’s center 
entrance were removed this week for 
replacement so that a waterproofing 
membrane can be installed underneath. This 
will prevent leakage into the tenant-
occupied space.   

Restroom demolition: Next week, crews will 
begin demolition of the current restrooms to 
make room for new all-user single-stall 
restrooms.   

Brick and terracotta removal: Crews have 
removed a large amount of brick from the amphitheater stairs and have taken off the terra cotta tile from 
around the stoa columns. The waterproofing membrane that was underneath the bricks is also being 
removed.  This work will continue into the next couple months.   

Broadway lane and sidewalk closures: Last week, crews closed one traffic lane on SW Broadway 
between SW Morrison and SW Yamhill. Through June, this lane will remain closed Monday through 
Saturday, between 9:00 a.m. and 3:00 p.m.  Most of the east sidewalk on SW Broadway, adjacent to the 
Square will remain closed around the clock until June.  



 

 

 

February 24 

Construction at the square has begun.  

Set-up: During these first few weeks of 
construction, the crew set up equipment to 
protect the public and the existing features 
of the square.  

Broadway lane and sidewalk closures: To 
safely complete the work, one traffic lane on 
SW Broadway between SW Morrison and SW 
Yamhill will be closed most days through 
June (Monday through Saturday, between 
9:00 a.m. and 3:00 p.m. only).  The two other 
traffic lanes will remain open. Additionally, 
most of the east sidewalk on SW Broadway, 
adjacent to the Square, will be closed around 
the clock until June. Starbucks will remain 
open. The sidewalk in front of Nordstrom, on the other side of the street, will remain open.   

Brick and terracotta removal: The crew has begun removing bricks, as well as the terracotta layer 
surrounding the large stoa columns. Once bricks are taken from an area, the damaged plastic 
waterproofing membrane underneath will be removed, beginning this week. A labor-intensive, surgical 
approach prevents the materials underneath from being damaged.   

Interior Work: Travel Portland and the Visitors Information Center have relocated to the area that used to 
be the theater.  Interior finishes were protected before demolition began this week.   

 

 


